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SITE CHARACTERIZATION

AT
FORT McCLELLAN, ALABAMA

March 11, 1999

1.0  Objective.  The objective of this task order is for the
Contractor to characterize ranges possibly contaminated with
Ordnance and Explosives (OE) at Fort McClellan, Alabama.

2.0  BACKGROUND. Fort McClellan is a U.S. Army facility under the
control of the U.S. Army Training and Doctrine Command (TRADOC) and
is scheduled to be closed under the Base Realignment and Closure
(BRAC) program. Ordnance and Explosives (OE), including Chemical
Warfare Materiel (CWM) are suspected to exist on this property.

2.1  General. The work required under this Scope of Work (SOW)
falls under the BRAC program.

2.1.1 Ordnance and Explosives are a safety hazard and, if
present, constitute a hazard to the public and the environment. The
Contractor will perform this work in a manner consistent with the
Comprehensive Environmental Response, Compensation, and Liability
Act (CERCLA), and the National Contingency Plan (NCP). For any
actions on site, administrative requirements of federal, state, or
local permits are not required, but the substantive permit
requirements shall be fulfilled. The provisions of 29 CFR 1910.120
apply to all actions taken at this site.

2.2  SITE DESCRIPTION. 
2.2.1  Location. Fort McClellan is located northeast of the

City of Anniston, Calhoun County, Alabama.  To the west are the
areas known as Weaver and Blue Mountain.  To the North is the
City of Jacksonville.  The Talladega Forest is to the east of the
post.

2.2.2 Site History. Fort McClellan has been used for
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artillery training of troops and the National Guard as early as
1912 to present day.  In 1941, McClellan became site of the
Chemical Corps Training Command.  In 1962, the U.S. Army Combat
Developments Command Chemical Biological-Radiological Agency
moved to Fort McClellan.  In 1973, the Chemical Corps School
along with the U.S. Army Combat Developments Command Chemical
Biological-Radiological Agency closed.  In 1979, the U.S. Army
Chemical Corps School re-established along with a training
Brigade for Basic Training.
   2.3 Area of Concern. The contractor shall characterize the area
identified on the map included in Appendix A of this Statement of
Work and on the USAESCH home page at http://www.hnd.usace.army.mil.
The area consists of approximately 1940 acres within which are
three areas identified in the Archives Search Report (ASR) as
potentially contaminated with OE.

3.0  TASKS.
3.1 (TASK 1-Firm Fixed Price) SITE VISIT. The purpose of this

task is to permit those members of the Contractor with direct
project responsibility to gain necessary information about site
conditions.  A site visit is authorized to assist in preparing the
work plan. The site visit team shall include one (1) Senior UXO
Supervisor. The Contractor will coordinate the site visit with the
Contracting Officer (CO) 10 days prior to arriving on site. The
Contractor will prepare an abbreviated SSHP and submit it to the CO
for review and approval prior to the visit.  The Contractor shall
ensure that the site visit is fully coordinated and that all
members of the site visit team maintain compliance with the
abbreviated SSHP.
  3.2 (TASK 2-Firm Fixed Price) Work Plan. The contractor shall
prepare and submit a work plan for this project in accordance with
DID OT-FMC-005-01 and this Task Order. The work plan shall propose
site locations and the anticipated work that shall be conducted.
The work plan shall include all necessary sub-plans in accordance
with DID OT-FMC-005-01 and each required sub-plan’s corresponding
DID. The work conducted under this work plan shall also be
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performed in accordance with the technical requirements as outlined
in each DID.  Specific requirements determined by the contractor as
not applicable shall be clearly identified by the contractor in his
work plan.
  3.3 (TASK 3-Firm Fixed Price) Phase I Site Characterization.  The
purpose of site characterization shall be to delineate the
magnitude and extent of OE contamination for the area identified in
paragraph 2.3. The characterization shall produce sufficient
information for the contractor to identify target anomalies,
prepare risk assessments, evaluate alternatives for remediation,
prepare cost analyses for each alternative, and recommend
remediation alternatives. The contractor shall perform the first
phase of site characterization for the area of concern as
identified in this task order. The Phase I site characterization
shall exclude removal of subsurface anomalies. Typical activities
that may be performed during the Phase I site characterization may
include but are not limited to: historical data analysis, footprint
reduction methodologies, field reconnaissance, and detection of OE.
The performance of these activities may require surveying and
mapping, brush clearing, and/or removal and disposal of surface OE
or debris.
  3.4 (TASK 4-Time and Materials) Data Analysis and Validation. The
contractor shall perform data validation for a subset of the
subsurface anomalies identified during the Phase I site
characterization. The contractor shall clearly identify his
methodology. The contractor shall interrogate and excavate
anomalies to validate his process. The contractor shall include in
his proposal the area (in square feet) and number of anomalies to
be investigated assumed for the purpose of his proposal.
  3.5 (TASK 5, OPTION 1 -Firm Fixed Price) Phase II Site
Characterization. The contractor shall assume that Phase II Site
Characterization shall consist of statistical sampling and analysis
of 100 acres. For purposes of preparing a cost estimate the
contractor shall assume:

• 55 acres are heavily wooded with 10 acres steeply sloped and 30
acres moderately sloped and 15 acres level,
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• 25 acres are moderately wooded with 15 acres moderately sloped
and 10 acres level,

• 20 acres are open and level,

• All subsurface anomalies to be removed were identified during
the discrimination portion of the Data Validation task.

• Each acre will require removal of 100 anomalies,

• Depth of anomalies will be from 0.5 feet to 4.0 feet, uniform
distribution.

• Five UXO per acre will be removed and disposed of,

• All recovered scrap shall be removed and disposed of in
accordance with the basic contract.

   3.6 (TASK 6-Firm Fixed Price) Data Management.  The contractor
shall manage all data in accordance with DID OT-FMC-005-14. This
shall include incorporation of all reports, drawings, or data
generated during this Task Order as well as mirroring all changes
onto the Fort McClellan database located at USAESCH.

3.7 (Task 7-Firm Fixed Price) PREPARE EE/CA REPORT.
3.7.1 The Contractor shall prepare and submit an EE/CA report

in accordance with DID EECA-FMC-090. The report shall contain the
Contractor’s conclusions as to the nature and extent of OE
contamination, risk assessments for each area of concern, and
provide recommendations for future work at Fort McClellan within
these areas.  The area of concern should be sufficiently
characterized in the EE/CA. The textual portions of the report
shall be fully supported with accompanying maps, charts, and tables
as necessary to fully describe and document all work performed and
all conclusions and recommendations presented. 

3.7.2  Evaluate Institutional Controls.  The EE/CA report
shall fully evaluate physical removal and institutional controls as
possible action alternatives. Basic data for the institutional
analysis will be collected on forms provided to the Contractor by
the Government.  These forms may be reproduced.  The survey data
will be collected by a professional Urban Planner or equivalent. 
Personal or telephone contact insures obtaining quality
information.  Do not mail the survey forms.  All gathered data
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shall be safeguarded and protected from unofficial use.
 3.8 (TASK 8-Firm Fixed Price)  PREPARE ACTION MEMORANDUM.  The

EE/CA will be provided to the public for their review and comments.
 The Contractor shall evaluate any public comments provided by the
Contracting Officer and shall incorporate them where directed by
the Contracting Officer.  Afterwards, the Contractor shall prepare
an Action Memorandum describing the selected alternative.

3.9 (TASK 9-Firm Fixed Price) MEETINGS/ PUBLIC AFFAIRS. The
Contractor shall attend and participate in four meetings with DoD,
regulatory, and civilian agencies as directed by the CO. The
meetings shall last one day each and be held at Fort McClellan, AL.
The Contractor shall assist USAESCH Public Affairs Office (PAO) and
the Corps of Engineers, Mobile District PAO in developing and
executing a Public Affairs program to include public meetings and
Restoration Advisory Board (RAB) meetings.

 
4.0  SCHEDULE OF DELIVERABLES

4.1 Deliverables. The Contractor shall provide the indicated
deliverables on the following schedule:

Deliverables      Days after NTP
ASSHP 10 days prior
Draft Work Plan 30 days after award
Final Work Plan 21 days after comments

received

Draft EE/CA Report 30 days after field work
completed

Draft-Final EE/CA Report 21 days after draft
comments received

Final EE/CA Report 30 days after D-F
comments received

Action Memorandum-Draft 30 days after D-F EECA
comments received

Action Memorandum-Final 14 days after draft
comments received

Status Reports and Telephone/Conversation Reports are due monthly.
The original of each of these reports shall be sent within 10 days
of the end of the reporting period by normal mail to the project
manager.
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4.2  Addresses and Distribution   The Contractor shall furnish
copies of the plans and reports as indicated to each addressee
listed below in the quantities indicated. The following addresses
shall be used in mailing submittals:

ADDRESSEE       Draft
Submittals

Draft-Final
& Final
Submittals

Commander
US Army Engineering and Support Center,
Huntsville
ATTN: CEHNC-PM (Mr.David Skridulis)
4820 University Square
Huntsville, Alabama  35816-1822

6 6

Commander
US Army Engineering and Support Center,
Huntsville
ATTN: CEHNC-CT-S (Ms. Lydia Tadesse)
4820 University Square
Huntsville, Alabama  35816-1822

1 1

Commander
US Army Engineer District, Mobile
ATTN: CESAM (Mr. Ellis Pope)
P.O. Box 2288
Mobile, AL 36628-0001

3 3

Commander
US Army Engineer Division, South Atlantic
ATTN: CESAD-PM-H (Ms. S. Ernst)
77 Forsyth St., SW
Atlanta, GA 30335-6801

NA 1

ATTN: Mr. Bart Reedy
Chief, Federal Facilities Branch
U.S. Environmental Protection Agency   
RCRA Waste Management Division
Mail Code 4WD/FFB
345 Courtland Street
Atlanta, GA  30365

1 1

Alabama Department of Environmental
 Management
Government Facilities Section, Haz
 Waste Branch, Land Division
ATTN: Mr. Chris Johnson
P.O. Box 301463
Montgomery, AL 36130-1463

1 1
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US Army Chemical and Military Police
Centers and Fort McClellan
ATTN: ATZN-EM
Building 141A, 13th Ave
Fort McClellan, AL 36205-500

5 5

5.0 SUBMITTALS and CORRESPONDENCE
5.1  Format and Content of Reports. All drawings shall be of

engineering quality with sufficient details. The report shall
consist of 8 1/2" X 11" sheets of paper. The report covers shall
consist of durable binders and shall hold pages firmly while
allowing easy removal, addition, or replacement of pages. A title
shall identify the site, the Contractor, the Huntsville Center, and
date. The Contractor’s identification shall not dominate the title
page.

5.2  Review Comments.  The Contractor shall review all comments
received from the Contracting Officer or the Contracting Officer’s
Representative and evaluate their appropriateness based upon their
merit. The Contractor shall incorporate all applicable comments and
provide a written response to each comment no later than 21 days
after the Contractor receives the comment.

5.3  Identification of Responsible Personnel.  Each submittal
shall identify the specific members and title of the subcontractor
and Contractor's staff that had significant input into the report.

5.4  Presentations.  The Contractor shall make presentations of
work performed and as directed by the CO. The presentation shall
consist of a summary of the work accomplished and will be followed
by an open discussion.

5.5  Minutes of Meetings. The Contractor shall prepare and
submit minutes of all meetings and/or presentations within 10
working days to the CO.

5.6  Correspondence.  The Contractor shall keep a record of
phone conversations and written correspondence affecting decisions
relating to the performance of this task order. A summary of the
phone conversations and copies of written correspondence shall be
submitted to the CO with the monthly progress report.

5.7  Monthly Progress Report.  The Contractor shall prepare and
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submit monthly progress reports in accordance with DID OT-FMC-080.
5.8  Digital Data.  All final text files generated by the

Contractor under this task order shall be furnished to the CO in
Word 97, IBM PC-compatible format. All drawings shall be on
reproducible (mylar) and digitized 3D design file in Intergraph
Corporation format, compatible with USAESCH Graphics system. All
field generated digital data shall be transmitted to the USAESCH
technical representative on a weekly basis. The results of the
excavations will include all pertinent features of the anomaly, to
include items such as: type, condition, actual location, depth,
size, mass, and any other information that would significantly
assist in classifying the anomaly. The location in State Grid Plane
Coordinates, the instrument response, anomaly code(s), and
important information shall be provided in an Excel spreadsheet and
data base listing, as a minimum; northing, easting, relative signal
strength, measured signal strength, and any unusual of noteworthy
attributes to facilitate excavation tracking.  A standard structure
and format shall be used to digitally track the results from the
anomaly excavations.

6.0 GOVERNMENT FURNISHED INFORMATION.  The government will provide
the following information to the contractor for:

• Draft Archive Search Report for Fort McClellan, 1998

• Planimetric mapping and contour files for Fort McClellan

• Historical Photographic coverage for area identified in
paragraph 2.3.

Upon award of the contract the government will also provide
historical photo interpretation for the area identified in
paragraph 2.3.

7.0 PERFORMANCE METRICS. The performance and subsequently the
evaluation of the contractor on this task order shall be based on
certain performance metrics. At the completion of the Task Order
a board consisting of at least two government personnel and one
representative of the contractor will perform the contractor
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evaluation for approval by the CO or his designated
representative. The contractor representative will be selected by
the CO. Appraisals will be issued to support exercising
subsequent option periods using AFARS 42.15 and ER 715-1-19.
   7.1 Safety.

7.1.1. Class A Accidents. Any Class A accident, which is the
result of a safety violation by the contractor, will result in an
unsatisfactory safety and overall rating.
           7.1.2  Accident Prevention.  The contractor will
receive an excellent, satisfactory, or unsatisfactory rating
based on his compliance with the Approved Work Plan and other
safety regulations and guidance as applicable. This will be
determined by the number and severity of safety violations issued
by the USACE Safety Specialist as indicated below.
 7.1.2.1 Each major safety violation (life threatening,
normally associated with activities involving OE, and any
recordable accident as specified by paragraph 3-3, AR 385-40 with
USACE Supplement).

7.1.2.2 Each minor safety violation (non-life
threatening, normally associated with non-OE activities, and any
reportable accident as specified by paragraph 3-2, AR 385-40 with
USACE Supplement).
   7.2 The contractor must achieve at least a satisfactory rating
on all safety metrics to achieve an overall excellent appraisal
rating on the Task Order.
   7.3 Quality.

7.3.1. Documentation. The contractor will receive an
excellent, satisfactory or unsatisfactory rating based on the
quality of all documentation including digital data submitted by
the contractor. Factors that may be considered in the evaluation
are: technical content, format, readability, appearance, and
responsiveness to comments.    

7.3.2. Field Work.
     7.3.2.1 Detection. The contractor will receive an
excellent, satisfactory or unsatisfactory rating based on his
ability to detect target anomalies. This will be measured by the
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results of QA performed by the government or a representative of
the government.
     7.3.2.2 Reacquisition.  The contractor will receive an
excellent, satisfactory or unsatisfactory rating based on his
ability to accurately determine the location of anomalies.     

7.3.2.3 Removal. The contractor will receive an
excellent, satisfactory, or unsatisfactory rating based on the
ratio of anomalies excavated to actual OE targets excavated
during removal and sampling activities.  Targets will be defined
on a site by site basis in a manner so as not to penalize the
contractor for removal of items of similar configuration to
actual OE.

7.3.3 Processes. The contractor will receive an excellent,
satisfactory or unsatisfactory rating based on the effectiveness
of his processes utilized on the project. Factors that may be
considered in the evaluation are: accuracy of characterization of
areas potentially contaminated with OE, data capture, data
management, teamwork, and integration of all processes utilized.
   7.4 Schedule. The contractor will be rated on his ability to
meet schedules on Final deliverables. This will be measured as a
percentage of deliverables for this Task Order received on time.
Schedule slippage beyond the control of the contractor shall be
documented by the CO and new schedules shall be established with
approval of the government.
   7.5 Customer Satisfaction. A customer satisfaction survey
developed by government with input from the contractor will be
sent to the contractor’s customers who have been directly
involved with part of the work performed under this Task Order.
The contractor will be rated on each criterion using a scale of
one to five. A cumulative score from one to five will be
generated from the results of all the surveys.
 
  7.6 Objective Metrics. The following objective metrics will be
used for this Task Order to determine the contractor’s
performance appraisal. Subjective metrics will be evaluated on a
qualitative basis.
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Excellent Satisfactory Unsatisfactory
Safety
 Class A Accident
  Contractor at Fault 0 1
 # Major Safety Violations 0 1 >1
 # Minor Safety Violations 1 2-4 >4
Quality
 Detection
 (% Grids Passing)

>99 95-99 <95

 Reaquisition
 (% within +/- 0.5m)

>95 95-75 <75

 Removal (ratio of false
positives to target
anomalies)

<3/1 3/1-8/1 >8/1

Schedule
 Final Deliverables
 (% on schedule)

100 75-99 <75

Customer Satisfaction
 Customer Satisfaction
 Survey (rating)

<4.5-5 3-4.5 <3

   7.7 Incentives. Incentives shall be awarded to the contractor
when he achieves a satisfactory or better performance rating on
all of the Safety metrics and an excellent performance rating on
at least 80% of the metrics for that Task Order. Incentives for
excellent performance may include but are not limited to:
  1. Letters/Certificates of Commendation presented in public
ceremonies by high level USAESCH officials
  2. Write-ups in USACE publications
  3. Posting of contractors "excellent" performance on the
Huntsville Center's home page
  4. Exercising Option year on contract

   7.8 The government reserves the right to give incentive awards
for specific acts, within specific areas or to specific
individuals as well as on a Task Order basis. Areas that will be
given special consideration when determining if incentives are
merited are safety, innovation, and continuous improvement.
   7.9 Performance Improvement Plan.  Any time the contractor
receives an unsatisfactory rating on any performance metric, he
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will be required to develop a Performance Improvement Plan to
correct any deficiencies in that area.
   7.10 Disincentives. Disincentives for poor performance may
include but are not limited to:
  1. Poor Performance Appraisals
  2. Awarding follow on Task Order work to others
  3. Not exercising Option years
  4. Redoing unsatisfactory work at no cost to the government

5. Reporting the level of performance to higher level USAESCH
authorities, including the Director of Contracting and the
Commander

8.0  Public Affairs.  The Contractor shall not publicly disclose
any data generated or reviewed under this contract unless
authorized by the CO. The Contractor shall refer all requests for
information concerning the site condition to the USAESCH Project
Manager. Reports and data generated under this task order are the
property of the Department of Defense and distribution to any other
sources by the Contractor, unless authorized by the CO, is
prohibited.

9.0  REFERENCES.
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   9.3 NIOSH/OSHA/USCG/EPA Manual for Occupational Safety and
Health Guidance Manual for Hazardous Waste Site Activities, Oct.
85.
   9.4 HQUSACE Letter, DACS-SF, Explosives Safety Policy for Real
Property Containing Conventional Ordnance and Explosives.
   9.5 HQDA Policy Memorandum, Interim Guidance for Biological
Warfare Materiel (BWM) and Non-stockpile Chemical Warfare
Materiel (CWM) Response Activities, 5 Sep 97.
   9.6 EP 1110-1-18, Draft OE Response 
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Ordnance Disposal (EOD).
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Explosives.
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   9.10 AR 200-2,  Environmental Effects of Army Actions.
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Ammunition for Training, Target, Practice and Combat.
   9.15 AR 385-64, U.S. Army Explosives Safety Program.
   9.16 DA PAM 385-64, Ammunition and Explosives Safety
Standards.
   9.17 29 CFR 1910.120/1926, Occupational Safety and Health
Standards.
   9.18 32 CFR, Part 203, Technical Assistance for Public
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Activities.
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   9.20 40 CFR, Part 300, EPA National Oil and Hazardous
Substance Pollution Contingency Plan (NCP)
   9.21 DOD 6055.9-STD, DOD Ammunition and Explosives Safety
Standards.
   9.22 DoD 4160.21-M, Defense Utilization and Disposal Manual.
   9.23 DoD 4160.21-M-1, Defense Demilitarization Manual.
   9.24 EM 385-1-1, Safety and Health Requirements Manual.
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Occupational Health Document Requirement For HTRW and OE
Activities.
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   9.27 FAR 45.5 and its supplements, Federal Acquisition
Regulation, Management of Government Property in the Possession
of Contractors.
   9.28 AFARS.  Army Federal Acquisition Regulation Supplement
   9.29 Pertinent government furnished unclassified TM 60-series
publications.    
   9.30  TM 60A-1-1-22  EOD Procedures: General EOD Safety
Precautions.
   9.31 TM 60A-1-1-31, EOD Procedures, General Information on EOD
Disposal Procedures.
   9.32 CEHNC Safety Concepts and Basic Considerations for
Unexploded Ordnance (UXO) Operations.
   9.33 CEHNC UXO Personnel Database.
   9.34 NTC Regulation 350-3.
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